
CO 119 BRT Phased Implementation Timeline
2025 2026 2027 2028

Service 
Change Dates

Aug/Sep
Service
Changes

Aug/Sep
Service
Changes

January
Service
Changes

May 
Service
Changes

Aug/Sep
Service
Changes

January
Service
Changes

May 
Service
Changes

January
Service
Changes

May 
Service
Changes

* Dates of projects and changes listed are subject to available resources and completion of sub-projects shown. Updated 10/24/25

Public process
includes info
about use of
Co�man 9th - 
3rd and move 
to Co�man/8th

Marketing and 
communcation 
for change 
in opening date

Social 
media/news 
release for 
Co�man use

Social 
media/news 
release for 
BAT lane use

Public 
outreach/
survey along 
CO 119 corridor

Plans and 
coordination 
for Jan 28 
opening

Public
Outreach
and 
Communication

Public Process 
for Jan ‘26 
Service Changes 
(Sep ‘25)

Public Process 
for May ‘26 
Service Changes 
(Feb ‘26)

Public Process 
for Fall ‘26 
Service Changes 
(May ‘26)

Public Process 
for Jan ‘27 
Service Changes 
(Sept ‘26)

Public Process 
for May ‘27 
Service Changes 
(Feb ‘27)

Public Process 
for Fall ‘27 
Service Changes 
(May ‘27)

Public Process 
for May ‘28 
Service Changes 
(Feb ‘28)

Public Process 
for Fall ‘28 
Service Changes 
(May ‘28)

Public Process 
for Jan ‘28 
Service Changes 
(Sept ‘27)

Public Process
Outreach

Stakeholder
Coordination

8/15 for Jan ‘26 1/30 for May ‘26 5/15 for Fall ‘26 8/15 for Jan ‘27 1/30 for May ‘27 1/30 for May ‘285/15 for Fall ‘27 8/15 for Jan ‘28

Service Change
Deadlines

Complete 
CO 119 BRT 
White Paper

Adjust Longmont
Routes to
Co�man (9th-3rd)

Start using 
COB BAT Lanes 
along 28th St

Anticipated 
Full Opening of 
CO 119 BRT

RTD Service
Development
Service Change
Dates

CDOT/RTD/
Mueller Meeting
to Finalize
Impacts  (mid-Oct)

Coordinate Stop 
Closures and 
Temporary Stops/NB 
at Oscar Blues/SB - 
Village at Peaks, 
Hover

Ops Training for 
Stations along 
Diagonal/
Park Ridge;
Sundance Festival
Impacts

Ops Training for
1st/Main Station

Potentially
Needed Detours/
Stop Impacts/
Training

Remaining
Projects

CDOT Hwy 119/Diagonal Hwy Construction

28th St: Iris to Canyon 

1st & Main Station Design & Construction (Longmont Transit Facility)

RTD Stops and Stations/ PnR Construction (along/in Diagonal Hwy, City of Boulder, City of Longmont)

RTD Park Ridge & Main
PnR Design

RTD Park Ridge & Main Terminal/PnR 
(Interim Construction)

Co�man Phase II Design 

Co�man Phase II Construction (3rd - 1st Ave)

Boston Ave Railroad Crossing (3rd - 1st Ave)

Complete
Railroad Crossing

Co�man Phase I 

Hover/ 119 Intersection Construction

LEGEND

Potential Ops Phasing TAC Route 328 Implementation 
Coordination (Longmont)

Coordination on RTD 'COA'; Revisit Longmont Local Network Plan pot. 
Minor Alignments

Anticipated Soft Opening 
of CO 119 BRT (Start Using 
BRT Stops/Stations, 
Reinstate BOLT2/DF2 
Pattern); Potential 
Reroutes via Boston Ave


