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Pedestrian Bridge
Installation at 48th
and Brighton<National
Western Center Station

RTD is meeting challenges Schedule Status
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services to the communities
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Mode

Commuter Rail Milestones to be

completed in 2026

. - Contractor selected
Location

48th and Brighton<National Western
Center Station Center Station

« Project delayed, waiting on schedule from City
and County of Denver

« Complete construction

Description .

P _ Benefits for the Customer
Install the National Western Center
pedestrian bridge over N Line
commuter rail and BNSF Railway v Safety a‘-' Access
tracks, including elevators and plaza
modifications. I Customer

Experience

Phase of Investment

Construction

Funding Source

Improve customer experience, access, and safety by
providing pedestrian connectivity within the National
Western Center over RTD and BNSF Railway tracks.

City and County of Denver and Federal
Highway Administration Grant Funded

We make lives better through connections.
Current as of June 30, 2026




