

## LOW AND NO EMISSIONS FACILITIES AND FLEET TRANSITION PLAN (FFTP) UPDATE

RTD has made steady progress on the Low No Emissions Facilities and Fleet Transition Plan (FFTP) over the course of the past month.

On November 14, a workshop was conducted with members of the internal working group, which is a cross functional team representing nearly all departments within the agency to support this project. The group came to general consensus on the FFTP's guiding principles and helped establish project parameters, which will guide technical decisions that need to be made throughout the planning process.

The project team has nearly completed the Existing Studies Report, which documents many existing plans, studies, and legislation, and how they impact RTD's facility and fleet transition. The existing studies report includes previous RTD planning efforts; local, regional and state plans; as well as national plans and programs.

The project team is also developing subgroups that align with specific tasks included in the project's scope of work. The five subgroups will focus on:

- Fleet technology
- Facility planning
- Financial analysis
- Workforce development
- Safety and environmental compliance

Fleet modeling work also continues and is the first major project task. Fleet modeling is important as it will provide an overall picture of the challenges that the agency would face with different fleet technologies. This task also informs facility, utility, people power, and financial needs.