## **Phase One: Projected Timeline**

June 3
MONDAY

June 24 MONDAY

July 8
MONDAY

July - September

Broadway and Welton

Complete closure of the intersection for 20 days

**Broadway** and Welton

Intersection opens to vehicular traffic while work continues

Opening supports Independence Day festivities **Broadway** and Welton

Intersection work completed

17<sup>th</sup> and Stout, 17<sup>th</sup> and California, 15<sup>th</sup> and Stout, and 15<sup>th</sup> and California

Project progresses through the remaining four intersections

All dates are subject to change and include contingency to address unknowns

