

Southeast Corridor Track Repair Weekly Update

SE Corridor Track Repair Update

Date:	9.6.2024	Reported by:	Brian Farris
Time (military):	0730	Job Title:	General Superintendent, Light Rail MOW

Work completed in the last week :

This weekly report covers Saturday 8/31/2024-Friday 9/6/2024

In the last week, the Maintenance of Way (MOW) team installed 1022' of rail in segment #55, County Line station to Lincoln station. There was no work done on September 5 due to severe weather conditions. The speed restriction on the outbound track from Dry Creek to Lincoln was shortened to just be around the track switch location. There will be minimal work performed Saturday September 7 and Sunday September 8 this week due to a short work window and power shortage on the weekends.

Rail distribution, replacement and slow zone mitigation will continue Sunday September 8 primarily in segment #55, County Line to Lincoln station during the extended 11:00pm-5:00am work window.

Special Instructions:

1. Save report using the date, time submitted, and SE Corridor as the file name, for example:

06.17.24 1500 SE Corridor

2. Submit updated report every Friday by 8:00am to the Colorado PUC staff listed below:

Rebecca.White@state.co.us

Pamela.Fischhaber@state.co.us

Jessica.Sava@state.co.us

3. Copy the following RTD staff on each submittal update:

Dave.Jensen@rtd-denver.com

Brian.Farris@rtd-denver.com

Brady.Hollaway@rtd-denver.com

Erik.Wright@rtd-denver.com

Timothy.Walker@rtd-denver.com

Mathew.Cross@rtd-denver.com

Julie.Kirk@rtd-denver.com

Note: All General Superintendents to pass on to their management team.

