



Investment Status

Hoist Replacements for Vehicle Maintenance at East Metro



RTD is meeting challenges and delivering transit services to the communities we serve.

Mode



Bus

Location

East Metro Bus Facility

Description

Replace 15 inground hoists used to maintain vehicles at the East Metro bus facility. The equipment has reached the end of its useful life.

Phase of Investment

Construction

Funding Source

RTD and Colorado Department of Transportation FASTER Grant Funded

Schedule Status



Delayed



Milestones to be completed in 2026

- Construction delayed due to potentially contaminated soils
- Determine approach to safely address potentially contaminated soils
- Resume construction

Benefits for the Customer



Reliability



Safety



Customer Experience

Improve customer experience, reliability, and safety by replacing bus maintenance equipment that will reduce breakdowns and delays.