



Investment Status

BNSF Fuel Crossing Noise Mitigation



RTD is meeting challenges and delivering transit services to the communities we serve.

Mode



Commuter Rail

Location

BNSF Fuel Crossing on B and G Lines
(Park Avenue West and Globeville Road)

Description

Add crossing features, 4th gate, warning signs, signal, and signal house modifications that will allow RTD to stop using train horns at the BNSF fuel crossing except when there are safety concerns.

Phase of Investment

Construction

Funding Source

RTD and Federal Transit Administration Full Funding Grant Agreement Funded

Schedule Status



On Schedule

2026			
Q1	Q2	Q3	Q4
Construction			

Milestones to be completed in 2026

- Complete design
- Complete construction
- Complete testing
- Develop list of outstanding items for contractor to complete, complete outstanding items, and finalize as-builts
- Issue bulletin to train operators to eliminate the requirement to sound horns as they operate through the crossing

Benefits for the Customer



Customer Experience

Improve customer experience by mitigating noise impacts to the surrounding communities and improving operational efficiency through the crossing.



We make lives better through connections.

Current as of June 30, 2026